

Roadmap

Here are the current orientations and deadlines for Sympa.

Sympa 6.2

Tests for Sympa 6.2 are at 90 %. The beta release is scheduled for 30th November 2014.

Sympa 7.0

Sympa 6.3 will be the result of a code reorganization. It should not add new functionalities (or only side benefits from the code reorganization and refactoring).

Work on the code is already started and will be over by beginning of 2015. Release is scheduled in March 2015.

Sympa 7.1

Sympa 7.0 will introduce several features:

- SaaS capabilities
- Configuration homogeneization
- RFC 6729 implementation

And more. Beta is planned in October 2015. Stable release is scheduled in November 2015.

From:
<https://www.sympa.org/> - **Sympa mailing list server**

Permanent link:
https://www.sympa.org/dev/project_direction?rev=1412672664



Last update: **2014/10/07 11:04**