

# Roadmap

Here are the current orientations and deadlines for Sympa.

## Sympa 6.2

6.2 is currently in production on the RENATER servers.

Beta is over and stable release will occur once the internationalization is finished.

## Sympa 7.0

Sympa 7.0 will be the result of a code reorganization.

This code reorganization will lead to a recentering of Sympa as a Middleware. All fonctionnalités will be available through all interfaces:

- command line interface
- mail interface
- web interface
- SOAP interface
- REST interface

In additions, some RFC will be implemented:

- [RFC 6729](#) implementation
- <https://tools.ietf.org/html/rfc6783> RFC 6783 implementation

Work on the code is already started and will be over by 3rd quarter of 2016. Relelase is scheduled in February 2016.

## Sympa 7.1

Sympa 7.1 will introduce several features:

- SaaS capabilities
- Configuration homogeneization

And more. Beta is planned in October 2016. Stable release is scheduled in February 2017.

From:

<https://www.sympa.org/> - **Sympa mailing list server**

Permanent link:

[https://www.sympa.org/dev/project\\_direction](https://www.sympa.org/dev/project_direction)

Last update: **2015/05/07 16:37**

