

Roadmap

Here are the current orientations and deadlines for Sympa.

Sympa 6.2

6.2 is currently in beta and in production on the RENATER servers. Beta is going well. the stable version will be released by the end of February 2015.

Sympa 7.0

Sympa 7.0 will be the result of a code reorganization. It should not add new fonctionnalités (or only side benefits from the code reorganization and refactoring).

Work on the code is already started and will be over by 2nd quarter of 2015. Release is scheduled in June 2015.

Sympa 7.1

Sympa 7.1 will introduce several features:

- SaaS capabilities
- Configuration homogeneization
- RFC 6729 implementation

And more. Beta is planned in October 2015. Stable release is scheduled in November 2015.

From:

<https://www.sympa.org/> - **Sympa mailing list server**

Permanent link:

https://www.sympa.org/dev/project_direction?rev=1424792324



Last update: **2015/02/24 16:38**