

Roadmap

Here are the current orientations and deadlines for Sympa.

Sympa 6.2

6.2 is currently in beta and in production on the RENATER servers. Beta is going well. the stable version will be released by the end of March 2015.

Sympa 7.0

Sympa 7.0 will be the result of a code reorganization.

This code reorganization will lead to a recentering of Sympa as a Middleware. All fonctionnalités will be available through all interfaces:

- command line interface
- mail interface
- web interface
- SOAP interface
- REST interface

In additions, some RFC will be implemented:

- [RFC 6729](#) implementation
- <https://tools.ietf.org/html/rfc6783> RFC 6783 implementation


Work on the code is already started and will be over by 3rd quarter of 2016. Relelase is scheduled in February 2016.

Sympa 7.1

Sympa 7.1 will introduce several features:

- SaaS capabilities
- Configuration homogeneization

And more. Beta is planned in October 2016. Stable release is scheduled in February 2017.



From:

<https://www.sympa.org/> - **Sympa mailing list server**

Permanent link:

https://www.sympa.org/dev/project_direction?rev=1425570835



Last update: **2015/03/05 16:53**